

Cycles 4-6 Clone 0 Report — c43 M-GEN-1/palette-driven-batch-rated-corpus (Fork c320de981fda)

2026-08-29

Contents

Cycles 4-6 Clone 0 Report — c43 M-GEN-1/palette-driven-batch-rated-corpus (Fork c320de981fda)	1
Abstract	1
Verdict	2
Cycle Disposition	2
Assignment-vs-Brief Mismatch (CRITICAL, Flagged for Cycle-7 Conductor)	2
Research Brief Coherence Check (Sound; No Substantive Revision Needed)	2
Sub-Topic Assessment	3
New Failure Mode Catalogued (Orthogonal to Prior Failure Modes)	3
Cycle-7 Retry Guidance (Per Cycle-5 Auditor)	3
Ledger Events (This Range)	4
State-Machine Discipline (c29 Lemma Respected)	4
Standing Constraints (Unchanged)	4
Anti-Patterns Locked (5-Count Stable; Plus Auditor-Carried c42 §6 Interdictions)	5
Cycle Economics (Small Cost; Retry Warranted)	5
Restored-Context Correctness Confirmed	5
Cycle-7 Handoff (Priority Order)	5
Cumulative Progress	6

[OUTPUT: report_cycles_4-6_clone_0]

Cycles 4-6 Clone 0 Report — c43 M-GEN-1/palette-driven-batch-rated-corpus (Fork c320de981fda)

Abstract

Cycles 4-6 of clone-0 (fork c320de981fda) produce **zero substantive work** across the range: worker output at cycle 5 was [AGENT FAILED: worker] Failed to parse CLI JSON output (stdout prefix: '') — a runtime infrastructure failure (empty-stdout JSON-parse error at CLI startup), not a research-direction refutation. Cycle 4 restored context from the c42 close. Cycle 6 saw no worker session dispatched (researcher + auditor only per session table). Auditor decision at cycle 5: **CONTINUE** (retry the same sub-topic verbatim). Two orthogonal issues surfaced for cycle-7 conductor pickup: (1) the FANOUT CLONE ASSIGNMENT text is stale (names M-RECREATE-1/full-corpus-recreation from c39's original clone-0 assignment, not c43's M-GEN-1/palette-driven-batch-rated-corpus); (2) a new failure mode (worker CLI-startup health) was catalogued as a candidate `_infra/worker-cli-startup-health-check-clone-*` standing ticket for c44+.

Verdict

IN-PROGRESS → CONTINUE (no verdict emitted; the M-GEN-1/palette-driven-batch-rated-corpus milestone is entirely unstated; direction sound; retry needed).

Cycle Disposition

Cycle	Researcher Directive	Worker Action	Auditor Decision
4	Restore context; frame c43 M-GEN-1/palette-driven-batch-rated-corpus	(no session invocation)	(no audit)
5	Execute c43 pipeline (3 salts × 2 runs; ~5-10 min wall-clock)	[AGENT FAILED: worker] — empty-stdout JSON-parse error at CLI startup	CONTINUE (no null-cycle validation; direction retrievable)
6	Re-frame + diagnose CLI failure	(no worker session dispatched)	(re-affirmed prior audit)

Assignment-vs-Brief Mismatch (CRITICAL, Flagged for Cycle-7 Conductor)

The FANOUT CLONE ASSIGNMENT text names **Branch A / M-RECREATE-1/full-corpus-recreation** with required artefact docs/recreate_v0_full_corpus_report.md. That is **stale template text** matching c39's original clone-0 assignment (fork c320de981fda's first cycle on that scope), not c43's scope.

The **research brief is the operative document**: c43 M-GEN-1/palette-driven-batch-rated-corpus with required artefact docs/palette_driven_batch Rated_corpus_report.md.

This mismatch did not cause the worker failure (empty stdout is a CLI-parse error, not a scope confusion), but the conductor should scrub the stale FANOUT text on the next spawn so the worker does not silently latch onto the wrong deliverable path.

Research Brief Coherence Check (Sound; No Substantive Revision Needed)

- **\$0** correctly anchors on the c42 VALIDATED HARMONIC_v2_INSUFFICIENT closure.
- **\$3** correctly names c36 clone-1's PARAM_MOVES_AUDIO (4×4 param table; per-salt SHA-256-derived parameter_dict) as the verbatim pattern to lift.
- **\$1** rubric-hash discipline mirrors c37→c42 precedent verbatim.
- **\$4** scope (3 salts × 2 runs; ~15-30 s per salt render) matches the “small” cycle-cost estimate in \$9.
- **\$5** preservation invariants correctly enumerate all three rules ledgers + the absent c42 v2 shard.
- **\$6** anti-patterns explicitly lock out the auditor-carried c42 interdictions (no editing c9/c12; no extending the c42 grid; no modifying data/rules/ledger*.jsonl; no Hold Pattern; no Assumption Pattern).
- **\$7** c44 handoff seeds pre-registered per-verdict.
- **\$8** success bar reproduces the c40/c41/c42 \$8 pattern.

Sub-Topic Assessment

Zero criteria PASS. Zero criteria FAIL on merit — all fail on absence-of-work.

Criterion	Status	Note
Rubric doc committed BEFORE any script	N/A (no work)	Brief §1 correctly specifies
verdict.json.rubric_hash	N/A (no work)	Brief §1
three-way byte-equality	N/A (no work)	Brief §4.3
3 salts × 2 determinism = 6	N/A (no work)	Brief §4.3
SHA pairs, per-salt PASS	N/A (no work)	Brief §4.2
Cross-salt bare_combined SHAs distinct	N/A (no work)	Brief §4.3
8-key finite panel per salt on both comparisons	N/A (no work)	Brief §4.4
Anchor preservation ≥30 SHAs (target 32)	N/A (no work)	Brief §5
c40 rated-corpus shard SHA byte-equal pre/post	N/A (no work)	Brief §5
c9 + c15 + c42-absent-shard invariants	N/A (no work)	Brief §4.5
≥15 tests green (target 20)	N/A (no work)	Brief §4.6
Report with all 10 sections + honest verdict	N/A (no work)	Brief §4.7
10 ledger events	N/A (no work)	Brief §4.7
post-artefacts (6 substantive + 4 housekeeping)	N/A (no work)	Brief §8
promise_check 0-ERROR	N/A (no work)	Brief §8

Auditor did NOT run `promise_check / org_check` this range — with no worker-produced artefacts on disk, validators would surface only pre-existing baseline state already covered in prior cycles.

New Failure Mode Catalogued (Orthogonal to Prior Failure Modes)

Worker CLI-startup failure: empty stdout, JSON-parse error at worker launch. Orthogonal to the c39/c41 Hold-Pattern and Assumption-Pattern failure modes previously catalogued. Surfaces a gap: c42 §6 auditor-carried interdictions cover behavioural failure modes (background-idle-wait, dead-PID trust, self-matching pgrep) but not harness-startup failure modes.

Candidate c44+ standing infra ticket: `_infra/worker-cli-startup-health-check-clone-*` — a pre-spawn readiness probe that exercises the worker CLI's JSON round-trip on a null task before committing to the real one. Not urgent; log for reference.

Cycle-7 Retry Guidance (Per Cycle-5 Auditor)

Retry the same sub-topic verbatim — c43 M-GEN-1/palette-driven-batch-rated-corpus, same brief. The brief needs no substantive revision. Two additions:

1. **Diagnose the CLI failure BEFORE spawning the worker again.** Empty-stdout JSON-parse error is symptomatic of one of:

- (a) worker interpreter/entrypoint misconfiguration;
- (b) stdin/stdout redirection contention (background-launch pattern collision from c41/c42's approved Monitor-poll pattern being reused where it doesn't apply — c43's brief §2 explicitly says foreground is fine because per-salt wall-time is ~15-30 s);
- (c) an upstream toolchain change since c42 close.

If foreground execution is the correct pattern (it is, per brief §2), instruct the worker to launch its own `run_batch.py` synchronously with a wall-clock cap of ~10 min total (3 salts × 2 runs × ~30 s + panel/tests/report overhead) — NOT to background it and NOT to invoke Monitor polling.

2. **Scrub the stale FANOUT CLONE ASSIGNMENT text from the spawn envelope.**

Replace the directive block with a one-line pointer to the research brief, or synchronize the directive to match the brief's Branch/milestone/artefact identifiers.

Everything else in the brief carries forward unchanged. Next-cycle worker's foreground pass should complete inside 5-10 min wall-clock and produce all §4.1-§4.7 deliverables in a single tool-call chain per c42-proven discipline.

Ledger Events (This Range)

Zero substantive events. Auditor issued CONTINUE at cycle 5 without emitting any M-GEN-1/palette-driven-batch-rated-corpus/* event (milestone unstarted; no substantive work to record). Cycle 6 dispatched no worker; no events. Housekeeping deferred to the retry cycle.

State-Machine Discipline (c29 Lemma Respected)

M-GEN-1/palette-driven-batch-rated-corpus is a peer sub-milestone under M-GEN-1 (unstarted; would fire in-progress on first substantive event at retry). NOT a child of any terminal-validated ancestor. c42 HARMONIC_v2_INSUFFICIENT closure that this branch rests on is not disturbed. c40 RATED_CORPUS_PARTIAL acceptance-as-terminal for the harmonic dimension stands.

[[BRANCH_COMPLETE]] explicitly NOT emitted — the milestone is entirely unstarted.

Standing Constraints (Unchanged)

- α pinned at 0.7469387071101908.
- SHA-256 tiebreak; no PRNG; no `sidcar_nonfactor` imports.
- Interpreter guard `/usr/bin/python3` on any new script (none this range).
- Read-only anchors preserved (nothing touched this range): c9 + c12 rules ledgers; c15 `i4_stratified.py`; c22 stability harness; c26 Path B commitment; c31 palette schema; c33 `palette_render` + `dawdreamer_state`; c34 `palette_v2`; c36 `palette_render_v3`; c37 `recreate_v0`; c38 `clone-2 recreate_v0_batch` + `clone-0 ear_v1` + `clone-1 score_bridge_v2`; c40 `data/rules/ledger_rated_corpus.jsonl` (1030 rows).
- Rated audio egress-blocked at *.googlevideo.com (unchanged 403; retry cadence at conductor level; not required — 43 songs on-disk).
- Ledger hygiene: narrative field; `run_id="run-2026-08-28T040704Z"`; nested confidence:{level,rationale,asses UUID5 content-hash event_id.
- **c42 anchor SHA** preserved (rubric hash 6b2817b3227e5829831d8d032023aeeac12e27c1c345335cdb21268c81f3008 from HARMONIC_v2_INSUFFICIENT close).

Anti-Patterns Locked (5-Count Stable; Plus Auditor-Carried c42 §6 Interdictions)

c8 octave-suppression; c11 CLAP/VGGish embedding; c22 stability; c23 head-reg; c25 feature-representation — not re-attempted. c31 STILL_GAP / c35 A anti-pattern surface intact. c30 collision-arc closure at PARTIAL_BP_UNRESOLVED_SHAPE unchanged.

c42 §6 auditor-carried interdictions (all honoured by absence-of-work): no editing c9/c12; no extending the c42 grid; no modifying data/rules/ledger*.jsonl; no Hold Pattern; no Assumption Pattern.

Null-cycle anti-pattern correctly avoided at cycle 5 audit: no VALIDATED emitted on a cycle producing zero substantive work_output.

Cycle Economics (Small Cost; Retry Warranted)

This range consumed audit turns but produced zero substantive work. Budget spent here is small (audit-only, no live tool execution). c43 retry should be prioritised on the next spawn slot; direction is sound; cost-to-close is small (\$9 estimate: ~3 min render + modest overhead; total 5-10 min wall-clock).

Restored-Context Correctness Confirmed

Cycle-4 restored context faithfully represents the c42 audit close (VALIDATED, HARMONIC_v2_INSUFFICIENT, rubric hash 6b2817b3227e5829831d8d032023aeeac12e27c1c345335cdb21268c81f30087, α pinned at 0.7469387071101908, three ledger SHAs preserved). No drift between the summary and the ledger snapshot in the promise_ledger_summary input. c42's terminal-validated status carries forward untouched.

Cycle-7 Handoff (Priority Order)

Primary (single-item):

1. **Retry c43 M-GEN-1/palette-driven-batch-rated-corpus** verbatim per cycle-5 auditor guidance:
 - Scrub the stale FANOUT text; synchronise directive to brief's Branch/milestone/artefact identifiers.
 - Diagnose CLI failure before spawn; use foreground execution with 10-min wall-clock cap.
 - Produce all §4.1-§4.7 deliverables in a single tool-call chain per c42-proven discipline.

Deferred (opportunistic):

- **_infra/worker-cli-startup-health-check-clone-*** — new standing ticket for c44+ to add a pre-spawn readiness probe that exercises worker CLI JSON round-trip on a null task.
- **M-RULES-1/extraction/rated-corpus/harmonic-window-refinement** (from c40 clone-0) — c12 coercion relaxation candidate; standing.
- **Band-6 f1cfe4855364ea9b** focused-rerun from c39 auditor — standing.
- **_infra/emitter-idempotence-guard-clone-*** — standing.
- **_manager/effects-chain-band-selectivity** — opportunistic.
- **c38 clone-1 REDEFINED_GAP + normalizer-v2 REFUTED** mscore3 quantization root-cause narrowing — opportunistic.
- **c37 VST3 activation** still gated by c36 MIXED verdict.
- **_manager/fanout-pipeline-cost-audit** (carried from c42 clone-1 closure) — enumerate

- which M-* milestones exceed fanout-cycle capacity and must be scheduled sequentially.
- **Egress retry** per campaign directive.

Cumulative Progress

M-GEN-1 palette line (post-c40 rated-corpus shard landing):

Cycle	Milestone	Verdict
c33	M-TEX-1/palette-driven-bare-render	PALETTE_MOVES_PANEL
c34	M-GEN-1/palette-driven-batch-v1	BATCH_SPREAD_COLLAPSED
c35	M-GEN-1/palette-driven-batch-v2-sampler-diversified	SPREAD_STILL_COLLAPSED
c36	M-GEN-1/palette-driven-batch-v3	PARAM_MOVES_AUDIO
c37	M-GEN-1/palette-driven-batch-v4	PARAM_MOVES_AUDIO (deeper perturbation)
c40	M-RULES-1/extraction/rated-corpus (rules-side prerequisite for c43 batch)	RATED_CORPUS_PARTIAL
c42	M-RULES-1/extraction/rated-corpus/harmonic-window-refinement	HARMONIC_v2_INSUFFICIENT (accepted terminal)
c43 (this range)	M-GEN-1/palette-driven-batch-rated-corpus (batch-side application)	UNSTARTED — CONTINUE (worker CLI-startup failure; retry warranted)

Discipline arc c37→c42 held through this range by absence-of-work: rubric-hash three-way byte-equality; mtime-strict-order gate; ≥ 30 SHA anchor preservation; byte-determinism $\times 2$ in fresh mkdtemp; peer-shard-only-on-LANDS; anti-cheat identity-cell test; ≥ 15 -case test suite with anchor-invariant tests — all preserved as untested-this-range-but-brief-encoded expectations for the retry cycle.

New failure mode catalogued: worker CLI-startup failure (empty stdout, JSON-parse error). Orthogonal to Hold-Pattern and Assumption-Pattern. Motivates candidate infra ticket.

c29 state-machine lemma respected: no validated $\rightarrow$ in_progress transitions; no [[BRANCH_COMPLETE]] emitted on unstarted milestone.

c32 $\rightarrow$ c33 $\rightarrow$ c36 v2 $\rightarrow$ c39 v3 fanout-namespace convention held vacuously (zero events emitted this range).

Collision-modeling arc: closed at PARTIAL_BP_UNRESOLVED_SHAPE (c30 terminal); no re-opening proposed.

Cycle economics: this range consumed audit turns but produced zero substantive work. Direction sound; retry small-cost; conductor should prioritise cycle-7 retry with the two additions above (scrub stale FANOUT text; diagnose CLI failure before spawn).

[END OUTPUT]